
WORK ASSIGNMENT STATUS REPORT
EPA CONTRACT NO. 68-01-6699. MOD. NO. 43

WORK ASSIGNMENT NO. 45-2LA2.0
ASBESTOS DUMP SITE

MORRIS COUNTY. NEW JERSEY
NUS PROJECT NO. 0472/0772

Activity: Remedial Investigation/Feasibility Study

1. Progress this Period - June 1984:

A second draft of the Work Plan was prepared, incorporating comments from
the Region II EPA, Enforcement (Federal Plaza), and Edison, New Jersey
offices; the New Jersey Department of Environmental Protection (NJDEP);
the Center for Disease Control (CDC); and the NUS Region II Field
Investigation Team (FIT).

2. Problems Resolved:

The FIT will conduct the Remedial Investigation (Rl) if responsible parties
decline to act. However, the FIT was unable to participate in the preparation
of the current Work Plan draft. The FIT was provided with a copy of the
second draft, and will be issued a Technical Directive Document (TDD), to
review and modify the Work Plan as soon as it is determined that responsible
parties will not perform the Remedial Investigation/Feasibility Study (RI/FS).

3. Anticipated Problem Areas and Recommended Solutions:

Because of the probability that asbestos fibers may be entrained in ambient
air as a result of disturbance of the disposal areas. Their appears to be a
need for an Initial Remedial Measure (IRM). Planning will require a separate
work assignment from the EPA. Due to the possibility that responsible parties
may participate in the IRM, issuance of a work assignment will be delayed
until a decision is obtained from the responsible parties.

4. Deliverables Submitted:
v

The second draft Work Plan was submitted on June 19, 1984.

5. Upcoming Events:

In the event that responsible parties decline to conduct the RI/FS, a final
Work Plan, including detailed operational plans will be submitted to the EPA >
for approval. OP

Activities Planned:

In the event that responsible parties decline to take action; the NUS/REMPO
and the FIT will prepare a final Work Plan. The FIT will also be authorized to
initiate Phase I activities, and well prepare detailed, site-specific operational
plans to accompany the final Work Plan.
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7. Key Personnel Changes: None

8. Subcontracting: None

9. Travel this Period: None

10. Contract Laboratory Program: No Involvement

11. Schedule Changes:

Submission of the final Work Plan is contingent upon a decision regarding
responsible party action.
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